

ERP_RMI_SOFULL — Final Pack (Option A)

RBAC/Permission Enforcement (85 jam) + DevOps Runbook + Program Aplikasi Kantor Terbaru — 2026-01-08

Inti yang Owner butuh (ringkas)

- ERP tetap jalan: perubahan incremental per file (Option A), rollback mudah, minim downtime.
- RBAC konsisten: Per User + Per Departemen + Per Level + Per Modul, server-side enforcement (bukan cuma hide menu).
- Prioritas eksekusi: PURCHASES → MASTER → KPI → DASHBOARDS → TOOLS.
- Upload aman: safe_filename + safe_code + allowlist ext + size max + proteksi path traversal.
- UAT wajib: test akses/deny per role + anti privilege escalation (vertical & horizontal).

Baseline Mapping Dept+Level (ringkas)

Dept	STAFF (minimum)	MANAGER (tambahan)
WQS	DASHBOARD.STOCK_VIEW; STOCK.VIEW/EDIT/RECEIVE/ISSUE; PURCHASES.GR_VIEW/EDIT	+ STOCK.ADJUST_APPROVE
FIN	DASHBOARD.FIN_VIEW; PURCHASES.AP_VIEW/EDIT; MASTER.BANK_EDIT	+ PURCHASES.AP_APPROVE
ACT	DASHBOARD.FIN_VIEW; PURCHASES.IMPORT (PIB/CEISA); FA.VIEW/EDIT	+ FA.APPROVE; (opsional) AP_APPROVE
SCM	DASHBOARD.PURCHASES_VIEW; PO_VIEW/EDIT; GR_VIEW; MASTER.MANUFACTURE_EDIT	+ PO_APPROVE (opsional)
PQP	DASHBOARD.PURCHASES_VIEW; PR_VIEW/EDIT; (opsional) MASTER.PRODUCT_EDIT	+ PR_APPROVE; (opsional) PO_APPROVE
SALES/CRM	DASHBOARD.SALES_VIEW; DO_VIEW/EDIT	+ DO_APPROVE
HRL	DASHBOARD.HRL_VIEW; HRL.DOC_VIEW/UPLOAD; REQUEST_VIEW/EDIT; EMPLOYEE_EDIT	+ DOC_APPROVE; REQUEST_APPROVE

Option A Execution Plan (85 jam ≈ 3–4 hari kerja)

Day	Fokus	Output utama
Day 1	PURCHASES bootstrap + guard 23 file	Login+permission gate di semua purchases entryptoint

Day 2	PURCHASES upload hardening (9 page) + CSRF aksi sensitif	Upload aman + payment/status tahan abuse
Day 3	MASTER upload hardening + output escaping; KPI guard	Master aman; KPI manager/admin-only
Day 4	Dashboards scope + Tools CLI/admin-only + UAT/rollback drill	No leakage; tools tidak via web

Program Pengembangan Kantor — Aplikasi Terbaru

Tujuan: produktivitas, kolaborasi, visibilitas kinerja lintas kantor. Integrasi bertahap: SSO, governance, data scope.

Area	Contoh aplikasi	Integrasi ke ERP
Collaboration	Teams / Google Workspace	SSO + policy dokumen + link dashboard
Work Management	Jira/Asana/ClickUp	Ticket/approval; link PR/PO/GR/AP
BI/Analytics	Power BI/Metabase/Looker Studio	Read-only view / ETL data mart
CRM	HubSpot/Zoho/Salesforce	Sync customer + pipeline + DO status
Helpdesk IT	Freshservice/JSM	Directory user + asset tagging
e-Sign	DocuSign/Adobe Sign	Attach signed PDF ke entity ERP
HRIS	BambooHR/HiBob	Sync employee + approvals
QMS/Reg Alkes	QMS/doc control	Doc completeness + traceability
Mobile Warehouse	Barcode/QR scanning app	API receiving/picking + label printing

Roadmap 90 hari (high level)

- 0–30 hari: SSO plan + BI read-only untuk owner + ticket internal.
- 30–60 hari: CRM basic + e-sign + helpdesk IT.
- 60–90 hari: mobile warehouse pilot + QMS/reg doc control + notifikasi event kritikal.